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ESTIMATE RUN 09/07/2021

ESTIMATE SUMMARY 15:01:06

CONTID: C22865         ESTIMATE NO: 0001 PROG 2005

PCN: 22865-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 MP 172.36, Detour - SH 9 MP 63.70, and SH 9 MP 47.60 PERCENT TIME:

PROJECT NO: FBR2854-143                   

US 285 OVER S FORK S PLATTE BRIDGE replacement

NAME OF ROAD:  

PROJECT COUNTIES: PARK

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,682,011.89 PARTICIPATING $ $ 33,000.00

AWARD PROJECT AMT: 2,627,599.45 NON-PARTICIPATING 358,773.71

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
31,767.89

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,464.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.69

FIXED COMPLETION DATE

FIXED COMPLETION DATE

14.61%

2,290,238.18

391,773.71

423,541.60

415,076.99

$

$

$

$

33,000.00

358,773.71

391,773.71

31,767.89

423,541.60

-8,464.61

0.00

415,076.99

0.00

AMOUNT DUE 415,076.99 415,076.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 415,076.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

137.0 TIME ALLOW: 11/30/2021 ??:??:??

ORIG TIME ALLOW: 11/30/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/16/202107/30/2021

02/18/2021

02/24/2021

03/16/2021

03/16/2021
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PCN: 22865-BID    ESTIMATE RUN 09/07/2021

PROJECT: FBR2854-143                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Items 

0005 Clearing and Grubbing 0.000

0.750

201-00000  
 

9,000.000.750

9,000.00

1.000

L S 

12,000.00000

0010 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

55.000

LF  

18.00000

0015 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

21.000

EACH

10.00000

0020 *Removal of Asphalt Mat 0.000

177.000

202-00220  
 

902.70177.000

902.70

5,348.000

SY  

5.10000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

360.000

SY  

9.70000

0030 *Removal of Pavement Marking 0.000

316.000

202-00250  
 

1,690.60316.000

1,690.60

316.000

SF  

5.35000

0035 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

200.00000

0040 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

603.000

LF  

8.00000

0045 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

225.00000

0050 Sawing Asphalt Material (6 Inch) 0.000

507.000

202-05026  
 

2,535.00507.000

2,535.00

507.000

LF  

5.00000

0055 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

250.000

CY  

16.00000
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PCN: 22865-BID    ESTIMATE RUN 09/07/2021

PROJECT: FBR2854-143                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Items 

0060 Embankment Material (Complete In Place) 0.000

202.000

203-00060  
 

3,636.00202.000

3,636.00

11,559.000

CY  

18.00000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

5.000

HOUR

110.00000

0070 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

5.000

HOUR

100.00000

0075 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

5.000

HOUR

115.00000

0080 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

5.000

HOUR

115.00000

0085 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

250.00000

0090 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

5.000

HOUR

80.00000

0095 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

25.000

HOUR

40.00000

0100 Topsoil (Onsite) 0.000

90.000

207-00700  
 

495.0090.000

495.00

1,427.000

CY  

5.50000

0105 *Erosion Log (Type 3)(12 Inch) 0.000

3,593.000

208-00023  
 

19,402.203,593.000

19,402.20

4,875.000

LF  

5.40000

0105 MATERIAL ALLOWANCE Erosion Logs Stockpile 0.000

0.000

0.000.000

0.00LF  

2.38510
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PCN: 22865-BID    ESTIMATE RUN 09/07/2021

PROJECT: FBR2854-143                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Items 

0110 *Aggregate Bag 0.000

77.000

208-00035  
 

1,001.0077.000

1,001.00

77.000

LF  

13.00000

0115 Concrete Washout Structure 0.000

1.000

208-00045  
 

670.001.000

670.00

2.000

EACH

670.00000

0120 Vehicle Tracking Pad 0.000

5.000

208-00070  
 

6,750.005.000

6,750.00

5.000

EACH

1,350.00000

0125 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

5.000

CY  

160.00000

0130 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

15.000

HOUR

40.00000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

15.000

HOUR

75.00000

0140 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

80.00000

0145 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

1.000

HOUR

40.00000

0150 Erosion Control Management 0.000

6.000

208-00207  
 

2,700.006.000

2,700.00

22.000

DAY 

450.00000

0155 Temporary Diversion 0.000

0.000

208-00301  
 

0.000.000

0.00

188.000

LF  

110.00000

0160 Temporary Stream Crossing 0.000

0.500

208-00520  
 

5,000.000.500

5,000.00

1.000

L S 

10,000.00000
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PCN: 22865-BID    ESTIMATE RUN 09/07/2021

PROJECT: FBR2854-143                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Items 

0165 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

500.00000

0170 *Reset Flashing Beacon 0.000

0.250

210-00825  
 

1,250.000.250

1,250.00

1.000

EACH

5,000.00000

0175 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.000

ACRE

2,600.00000

0180 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

3,500.00000

0185 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

3.000

ACRE

1,200.00000

0190 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

600.000

LB  

2.50000

0195 Soil Retention System 0.000

0.000

216-00060  
 

0.000.000

0.00

311.000

SY  

25.00000

0195 MATERIAL ALLOWANCE Soil Retention Syste Material 
Stockpile

0.000

311.000

2,358.30311.000

2,358.30SY  

7.58295

0200 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

800.000

SY  

3.75000

0205 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

165.00000

0210 *Wildlife Biologist 0.000

34.500

240-00000  
 

3,622.5034.500

3,622.50

34.500

HOUR

105.00000
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PCN: 22865-BID    ESTIMATE RUN 09/07/2021

PROJECT: FBR2854-143                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Items 

0215 Removal of Nests 0.000

77.000

240-00010  
 

3,465.0077.000

3,465.00

77.000

HOUR

45.00000

0220 Aggregate Base Course (Class 6) 0.000

119.490

304-06000  
 

2,509.29119.490

2,509.29

5,222.000

TON 

21.00000

0225 Reconditioning 0.000

92.000

306-01000  
 

101.2092.000

101.20

4,980.000

SY  

1.10000

0230 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

153.300

403-34721  
 

18,396.00153.300

18,396.00

2,695.000

TON 

120.00000

0235 *Emulsified Asphalt (Slow-Setting) 0.000

40.000

411-10255  
 

270.0040.000

270.00

2,174.000

GAL 

6.75000

0240 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

750.000

SY  

5.00000

0245 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

600.000

CY  

75.00000

0250 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

762.500

LF  

28.00000

0255 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

3,300.00000

0260 Fence (Plastic) 0.000

258.000

607-11525  
 

567.60258.000

567.60

440.000

LF  

2.20000

0265 Curb and Gutter Type 2 (Section I-B) 0.000

147.000

609-21010  
 

7,644.00147.000

7,644.00

150.000

LF  

52.00000
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PCN: 22865-BID    ESTIMATE RUN 09/07/2021

PROJECT: FBR2854-143                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Items 

0270 *Median Cover Material (Bituminous) 0.000

0.000

610-00040  
 

0.000.000

0.00

0.000

TON 

330.00000

0271 Median Cover Matl (Conc) CMO# 6 0.000

1,011.000

610-00030  
 

14,204.551,011.000

14,204.55

1,011.000

SF  

14.05000

0275 *Delineator (Type I) 0.000

5.000

612-00001  
 

575.005.000

575.00

40.000

EACH

115.00000

0280 *Delineator (Type II) 0.000

3.000

612-00002  
 

345.003.000

345.00

3.000

EACH

115.00000

0285 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

115.00000

0290 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

11.000

SF  

39.30000

0295 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

25.000

SF  

52.00000

0300 *Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

17.000

LF  

45.00000

0305 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

63.500

LF  

40.00000

0310 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

32.000

LF  

57.00000

0320 *Construction Surveying 0.000

0.530

625-00000  
 

23,850.000.530

23,850.00

1.000

L S 

45,000.00000
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PCN: 22865-BID    ESTIMATE RUN 09/07/2021

PROJECT: FBR2854-143                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Items 

0325 *Mobilization 0.000

0.252

626-00000  
 

109,620.000.252

109,620.00

1.000

L S 

435,000.00000

0330 *Public Information Management (Tier III) 0.000

137.000

626-01113  
 

9,864.00137.000

9,864.00

190.000

DAY 

72.00000

0335 *Modified Epoxy Pavement Marking 0.000

12.600

627-00008  
 

7,434.0012.600

7,434.00

41.000

GAL 

590.00000

0340 *Pavement Marking Paint (High Build) 0.000

10.500

627-00013  
 

682.5010.500

682.50

123.000

GAL 

65.00000

0345 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

64.000

627-30407  
 

2,880.0064.000

2,880.00

64.000

SF  

45.00000

0350 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

78.000

627-30411  
 

2,964.0078.000

2,964.00

78.000

SF  

38.00000

0355 *Flagging 0.000

361.000

630-00000  
 

31,768.00361.000

31,768.00

361.000

HOUR

88.00000

0360 *Traffic Control Inspection 0.000

28.000

630-00007  
 

8,540.0028.000

8,540.00

90.000

DAY 

305.00000

0365 *Traffic Control Management 0.000

19.000

630-00012  
 

5,795.0019.000

5,795.00

180.000

DAY 

305.00000

0370 *Traffic Incident Management Plan Development 0.000

0.500

630-00040  
 

600.000.500

600.00

1.000

L S 

1,200.00000

0375 *Traffic Incident Management Plan Implementation 0.000

1.000

630-00041  
 

575.001.000

575.00

6.000

MON 

575.00000
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PCN: 22865-BID    ESTIMATE RUN 09/07/2021

PROJECT: FBR2854-143                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Items 

0380 *Barricade (Type 3 M-A) (Temporary) 0.000

3.000

630-80335  
 

5,400.003.000

5,400.00

6.000

EACH

1,800.00000

0385 *Construction Traffic Sign (Panel Size A) 0.000

68.000

630-80341  
 

8,160.0068.000

8,160.00

136.000

EACH

120.00000

0390 *Construction Traffic Sign (Panel Size B) 0.000

17.500

630-80342  
 

2,100.0017.500

2,100.00

35.000

EACH

120.00000

0395 *Construction Traffic Sign (Special) 0.000

88.000

630-80344  
 

10,560.0088.000

10,560.00

200.000

SF  

120.00000

0400 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

7,000.002.000

7,000.00

4.000

EACH

3,500.00000

0405 *Drum Channelizing Device 0.000

35.000

630-80360  
 

385.0035.000

385.00

100.000

EACH

11.00000

0410 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

11.00000

0411 Barrier (Temp) CMO# 5 0.000

24.000

630-80370  
 

1,575.6024.000

1,575.60

48.000

LF  

65.65000

0415 *Traffic Cone 0.000

125.000

630-80380  
 

125.00125.000

125.00

250.000

EACH

1.00000

0420 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

2.000

EACH

500.00000

0421 Impact Atten (Temp) CMO# 5 0.000

0.500

630-85010  
 

4,962.970.500

4,962.97

1.000

EACH

9,925.94000
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PCN: 22865-BID    ESTIMATE RUN 09/07/2021

PROJECT: FBR2854-143                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY Items 

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0435 F/A Pothole Utilities 0.000

0.000

700-70170  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0440 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0445 F/A Drainage Improvement 0.000

0.000

700-70530  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0450 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 353,932.01353,932.011,745,097.89CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0455 Removal of Bridge 0.000

0.100

202-00400  
 

7,200.000.100

7,200.00

1.000

EACH

72,000.00000

0460 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

420.000

CY  

11.00000

0465 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

13.000

CY  

455.00000

0470 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

660.000

CY  

52.00000
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PCN: 22865-BID    ESTIMATE RUN 09/07/2021

PROJECT: FBR2854-143                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0475 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

160.000

CY  

16.00000

0480 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

660.000

CY  

12.00000

0485 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

108.000

TON 

120.00000

0490 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

176.000

LF  

13.00000

0495 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

14.000

EACH

150.00000

0495 MATERIAL ALLOWANCE Pile Tips Stockpile 0.000

14.000

1,022.0014.000

1,022.00EACH

73.00000

0500 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

14.000

EACH

1.00000

0505 Dynamic Pile Test 0.000

0.000

502-02010  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0510 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

571.000

LF  

120.00000

0510 MATERIAL ALLOWANCE H-Pile Stockpile 0.000

571.000

28,387.59571.000

28,387.59LF  

49.71557

0515 *Waterproofing (Membrane) (Spray Applied) 0.000

0.000

515-00124  
 

0.000.000

0.00

649.000

SY  

81.00000
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PCN: 22865-BID    ESTIMATE RUN 09/07/2021

PROJECT: FBR2854-143                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0520 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

297.400

CY  

755.00000

0525 Precast Concrete Deck Panel (3.5 Inch) 0.000

0.000

601-25735  
 

0.000.000

0.00

246.000

SY  

180.00000

0530 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

10,880.000

LB  

1.25000

0535 Reinforcing Steel (Galvanized) 0.000

0.000

602-00010  
 

0.000.000

0.00

50,460.000

LB  

1.60000

0540 Transition Type BR10M-GR3 0.000

0.000

606-01400  
 

0.000.000

0.00

4.000

EACH

4,000.00000

0545 Bridge Rail Type 10 MASH 0.000

0.000

606-11035  
 

0.000.000

0.00

265.000

LF  

260.00000

0550 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

600.000

LF  

23.00000

0555 *Prestressed Concrete I (CBT45) 0.000

0.000

618-01145  
 

0.000.000

0.00

363.400

LF  

375.00000

CAT 36,609.5936,609.59870,914.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

15,000.000.500

15,000.00

1.000

EACH

30,000.00000

0560 Field Office (Class 2) 0.000

0.500

620-00002  
 

15,000.000.500

15,000.00

1.000

EACH

30,000.00000
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PCN: 22865-BID    ESTIMATE RUN 09/07/2021

PROJECT: FBR2854-143                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:06

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Sanitary Facility 0.000

1.000

620-00020  
 

3,000.001.000

3,000.00

2.000

EACH

3,000.00000

CAT 33,000.0033,000.0066,000.00CURRENT AMT0400 $ $ $

$ 423,541.60423,541.60$2,682,011.89$CURRENT AMTPROJECT TOTAL


